SISKIYOU COUNTY

PPNO
OJECT NUMBER FED$/ TYPE ) ALLOC ACTUAL EXPEND
Ei FSTIP DESCRIPTION OF C?KEEE ((;;':—é CPORI\(/IDI‘IJ‘ 98/99 | 99/00 | 00/01 | 01/02 | 02/03 | 03/04 TFC’)SI'iiS FESA'?_LIJETH DEAlA_I;(I?I(I:\JE EXT ALﬁgCr)UE?:TE D'E\,/AV[/)\SBE AW?&?EEXT AWARD DiﬁFI’DFI_’:‘I\?E EXT ACTIONS / COMMENTS
PROJECT TITLE ST$ WORK DEADLINE DATE DEADLINE
2031 FED$ Near Grenada Co Rd A12 Rehab 1998 CT E&P 100 100| 9/4/1998 8/20/1998 6/30/2001| 1/30/2002|3/28/01 CTC appr: 7 mo extension of exp deadline
RPSTPL-5902(024) from |-5 to 9.2 miles east CT | PS&E 260 260 9/4/1998 8/20/1998 6/30/2001| 1/30/2002|3/28/01 CTC appr: 7 mo extension of exp deadline
1A1600 near Big Springs Road CT R/IW 10 10| 7/13/2001 2/28/2002 7/13/2001 6/30/2001 5/11/00 CTC appr: 20 mo extension of alloc deadline
Co Rd A-12 West CT CON 3793 3793| 8/30/2001 2/28/2002 7/13/2001(7/13/02 6/30/2001| 2/28/2003|5/11/00 CTC appr: 20 mo extension of alloc deadline
CON 2853 2853 10/16/2001 Low Bid came in at $870K
CON 940 940 7/13/02 5/7/2002 5/7/2005 Awarded $870K for MontGren&Oberlin Rds (11/02 Winter suspension)
4163 5/9/01 OLP appr trans of $40K fr PS&E to E&P
2031A FED$ Near Grenada Co Rd A12 Rehab 1998 E&P
RPSTPL-5902(032) from 9.8 miles west of PS&E
454264 SR 97 near Big Springs to R/W
Co Rd A-12 East SR 97. CTC| CON 3792 3792| 5/16/2000 5/11/2000| 5/11/2001  11/11/2001 6/27/2000 6/27/2003 5/2/01 CTC appr 6 mos awd ext for remaining $620K
3172 3172 11/11/2001 6/27/2000 6/27/2003
620 620 11/11/2001  10/16/2001|  10/16/2004 Combined this work w/ PPNO 2031 (above)
3792 FROE to acctg: 12/30/02
2083 ST$ On Ager/Beswick Rd. from Recon 1998 E&P N/A
BRLO-5902(011) pm 6.8-8.4. Rehab road & PS&E
452394 replace small bridge. R/W
RURAL AGER/BESWICK RD CTC| CON 1800 1800 3/29/1999|  3/29/2000 5/11/1999 5/11/2002 Final Report of Expenditure sent in 7/10/01
1800
|
2203 ST$ |Dunsmuir Ave from I-5 Rehab 2000|CT E&P 15 15[N/A 1/25/2001 6/30/2003
RPL-5902(034) to Oak St CT | PS&E 40 40 5/2/2001 6/30/2003 Advanced alloc of PS&E to 00/01
454744 R/W
DUNSMUIR AVE OVERLAY CT CON 473 473 12/17/2001| 12/17/2002 4/23/2002 4/23/2005 1/31/02 Req transf of $11K fr E&P and PS&E to constr
528 $214,970 Award Amt (force account job in summer 03 to use remainder)
2205 ST$ 2000 E&P N/A
PS&E
PPMO02 6151(008) R/W
PLAN, PROGRAM, MONITOR CON 55 55 5/9/2002 7/02 appr CTC
PPMO02 6151(008) CON 68 68
123
2217 ST$  Yreka Ager Rd from SR 3 REHAB 2000 CT E&P 12 12|N/A 2/23/2001 6/30/2003 8/10/01 trans $3K fr E&P to Constr
RPL-5902(036) to Ager CT | PS&E 64 64 5/2/2001 6/30/2003 Advanced alloc of PS&E to 00/01; 8/10/01 trans $16K fr PS&E to constr
454864 RW
YREKA AGER RD OVERLAY CTC| CON 1209 1209 8/10/2001|  8/10/2002 9/25/2001 9/25/2004 Award amount of $812,010
1285 Final report sent to HQ's 12/04/02
E&P
PS&E
R/W
CON
HEADS UP! ALLOCATED/AUTHORIZED Pending Allocation Complete
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SISKIYOU COUNTY 2002 STIP

PPNO

PROJECT NUMBER FEDS$/ TYPE ) FED ALLOC ACTUAL EXPEND
EA FSTIP DESCRIPTION OF C?(-QEE CC;-(/: (';3 ORI\(/?; 02/03 | 03/04 | 04/05 | 05/06 | 06/07 T%BI'(,ZJLS AUTH DI/E-\I/;I;(I?I(I:\JE EXT ALﬁgéuDA kTE D/I;\//-\VIID-\EEE AWgRAgEEXT AWARD DI?E)Z%FT_TI\?E EXTEND ACTIONS / COMMENTS
PROJECT TITLE ST$ WORK DATE DEADLINE DATE DATE
2299 Al of Siskiyou Ave (6K02) 2002 E&P 100 100 6/30/2005
(In and south of Grenada, Rehab 2002 PS&E 50 50 6/30/2006
ST$ |from CR A-12 to old 99) R/W O|N/A
Siskiyou Ave Project 2002 CON
150
1,850K future con
2300 North Old Stage Rd from 2002 E&P 75 75|N/A 6/30/2006
Abrams Lake Rd to College |Rehab 2002 PS&E 50 50 6/30/2006
ST$ |Ave. All of Lassen Ln, all of RIW 0
North Old Stage Rd Summit Dr, all of Abrams Lake Rd 2002 CON 2325 2325 6/30/2007
2450
2301 on Front Street at Cottonwood 2002 E&P 17 17(N/A 4/3/2003 6/30/2005 Sent in for 2/03 CTC meeting. AB872 w/Alloc effective 01/02/03. Alloc appr
BRLO-5902(019) Creek Bridge (2C-58) Bridge 2002 PS&E . 10 by CTC 04/03/03.
455674 ST$ 2002 RW 3
Cottonwood Creek Bridge Project 2002 CON 120 120 6/30/2005
150
2302 Ash Cr Br (2C-41) Klamath 2002 E&P 40 40(N/A 10/17/2002 6/30/2005 SOF Alloc appr & Fed Auth for $160K 10/17/02.
BRLO-5902(040) River Rd (8J001) Bridge 2002 PS&E 20
455654 ST$ |Replace Bridge RIW 0
Ash Creek Bridge Project CON 0
60 check for future con match
2303 Tennant Rd from SR 97 2002 E&P 75 75|N/A 6/30/2007
to MP 12.8 Rehab 2002 PS&E 25 25 6/30/2007
ST$ R/W 0
Tennant Rd Rehab 2002 CON
100 2,100K future con
2304 Shackleford Br (2C-64) on 2002 E&P 1 1[N/A 4/3/2003 6/30/2005 10/07/02 Sent request in for additional HBRR funding
BRLO-5902(003) Quartz Valley Rd Bridge 2002 PS&E 4 4 4/3/2003 6/30/2005 12/06/02 Allocation request sent to Winton.
451951 ST$ 2002 R/W 1 AB872 Proj w/Alloc effective 01/02/03. Alloc appr by CTC 04/03/03.
Shackleford Cr Br Project 2002 CON 102
108
2305 Al of Old HW 99 ( 4L05) 2002 E&P 75 75 6/30/2003 6/26/03 CTC moved to Pending Alloc List
RPSTPL-5902(041) and all of Easy St (6J08) Rehab 2002 PS&E 50 50 6/30/2003 PS&E funds to lapse per Sis Co
455864 FED$ 2002 RW 0
Old Highway 99 Project 2002 CON
L] L 75
HEADS UP! ALLOCATED/AUTHORIZED Pending Allocation funds lapsed Complete 4,975K future
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